

Financial Literacy & Women Empowerment



Financial Literacy & Women Empowerment

Monthly Report : Sept-2018



Priyasakhi Mahila Sangh. Indore (M.P.)

Tel. 0731-2425310, E-Mail : pmsindore@yahoo.co.in,

Website : www.priyasakhi.org



Reporting Period :

Sept - 2018

Background and activity completed :

After completion of Success full TOT on Module IIIrd in Bhopal from 17-22nd August 2018, As per the action plan each



MT has achieved the target and total 5760 client were imparted training on module – IIIrd. This achievement includes the clients covered in August last week and September. Due to the rakhi festival in 26th august and janma astami in 3 September, the training has been planned.

During the reported month of September 2018 The following topics were covered in IIIrd Module training :

First day :

- 1) Recap of IInd Module topics
- 2) Discussion on the understanding of IIIrd module
- 3) Anemia cause and remedies.
- 4) (A) Prenatal and Postnatal care and Nutrition, Role of Aanganwadi worker, Vaccination chart, Nurturing of





newborns.

B) Information related to Menstruation and care during the periods.

5) T.B. – Information on Dots treatment.

6) Eligibility for subsidised food grain from Public Distribution System.

7) *Rashtriya Swasthya Beema Yojna* – Information, Eligibility and rights.

Second day :

- 1) Recap of 1st day.
- 2) Selection of Bank and other saving scheme
- 3) Investment – Risk and Profitability
- 4) Health, Hygiene and prevention from the disease.
- 5) Balancing the debt and income
- 6) Coverage for Health and medical expenses
- 7) Other Health and hygiene related discussion.

Accomplishment of Module IIIrd:

The MT wise details of accomplishment is as under:

S. No.	Master Trainer	Field Area	Remaining target of Module-3rd	Achievement against Target	Total Achievement of Module-3rd
1	Rekha Mishra	Indore Urban	462	462	1440
2	Kavita Kewat	Indore Urban	120	120	1440
3	Manju Kushwah	Depalpur	280	280	1440
4	Asha Yadave	Rau, Mhow,	231	231	1440

Manpur			
Total	1093	1093	5760

Financial Inclusion achievements of this month:

Insurance covered:-93 clients were voluntary opted the Life insurance coverage with accident coverage and the total sum Assured amount is Rupees 2235000/- ,

3 clients Surrender the policy and got the claimed,

2 death claim processed and got the claim,

5 Policy maturity claim were received and got the benefit of policy.

Opening of Saving Bank account under financial inclusion opened with ATM Debit cards :- 108 clients linked with saving bank account and using the ATM debit card facilities.

SHGs Credit linked:- 15 SHGs got the credit from bank for further land to their members. Detail of credit received is as under-

S.No	Name Of Bank Credit Linked	No. ofSHGs	Amount
1	NJGB Bank	11	865459
2	ICICI Bank	4	450000
	Total	15	1315459/-

PAN CARDS:- During the training and community meeting organized by MTs and Vitta Sakhis total 30 members has registered for PAN CARD and 10 has got the PAN CARD who were register in last months.

Providing the Livelihood platform:-



MT ManjuKushwah visited the Rozgarmelawith SHGs beneficiaries and vittasakhis,organized by District Administration and Employment Authority at district level for women. 38 women Members got register in Rozgarmela for the Job work and employment&attaineded the further training program.

Target and Achievement of September - 18 :

The MT wise details of accomplishment is as under :

S. No.	Master Trainer	Field Area	Target Clients upto Sept.-18	Achievement upto Sept.18	% (As on Sept-18)
1	Rekha Mishra	Indore Urban	462	462	100%
2	Kavita Kewat	Indore Urban	120	120	100%
3	Manju Kushwah	Depalpur	280	280	100%
4	Asha Yadave	Rau, Mhow, Manpur	231	231	100%
Total			1093	1093	100%

Progress against deliverable:

The progress against deliverable shows that the MTs has covered all the topics under module Third.

D1- Nos. of training programmes

D2- No. of Clients

S. No.	Master Trainer	D1	D2
1	Rekha Mishra	18	462

2	KavitaKewat	5	120
3	ManjuKushwah	24	280
4	AshaYadave	9	231
Total		41	1093

Deviation in plan if any and reasons for same :

All targets as per plan achieved. There is no deviation in the schedule plan.

Opportunities and Challenges :

Opportunities :

- Existing team already trained in working of forward backward linkages.
- The SHG leader already trained and using a digital device for uploading data.
- Integration of Financial Inclusion Activities with FLWE programme
- Joint efforts by (MTs) team of three persons (MT, VittaSakhi& SHG Animator) for implementing the activities.

Challenges :

- Collaborative approach for SHG members / Non-SHG members.
- Multiple pupation of data on digital device.
- Non Availability of net connectivity in remote area.
- Available MIS captured by tab is not given program vice individual client data in any report.
- Clients insisting to provide the direct physical help in solvingtheirproblems related to bank, insurance, health in place of seating in theory classes. Example



Annexed – I

PriyasakhIMahilaSangh, Indore
Financial Literacy & Women Empowerment - SIDBI
(Module-IIIrd) Day Vice Training Program

Master Trainer –Manju Kushwaha

VittaSakhi–Seema Kushwaha

S.No.	Date	Batch	Time	Place	Client
1	1-2 June, 2018	1 st	12:05PM	Agar, Giroda	34
2		2 nd	01:00PM	Agar, Giroda	
3	4-5 June, 2018	1 st	11:00AM	MorwaGraam	31
4		2 nd	01:00PM	MorwaGraam	
5	6-7 June, 2018	1 st	10:30AM	JaleraGraam	30
6		2 nd	12:05PM	JaleraGraam	
7	8-9 June, 2018	1 st	11:00AM	AthedhaGraam	18
8		2 nd	12:05PM	AthedhaGraam	
9	11-12 June, 2018	1 st	12:05PM	GilondaGraam	27
10		2 nd	01:00PM	GilondaGraam	
11	13-14 June, 2018	1 st	11:30AM	Khajuriya, Depalpur	33
12		2 nd	12:05PM	Khajuriya, Depalpur	
13	18-19 June, 2018	1 st	11:30AM	BirgondhaGraam	19
14		2 nd	12:05PM	BirgondhaGraam	
15	20-21 June, 2018	1 st	11:00AM	GalondaGraam	19
16		2 nd	01:00PM	GalondaGraam	
17	22-23 June, 2018	1 st	10:30AM	MedakwasGraam	20
18		2 nd	12:05PM	MedakwasGraam	
19	25-26 June, 2018	1 st	11:30AM	GirodaGraam	12
20		2 nd	12:05PM	GirodaGraam	
21	27-28 June, 2018	1 st	11:00AM	PiplodhaGraam	17
22		2 nd	12:30PM	PiplodhaGraam	
23	29-30 June, 2018	1 st	11:00AM	JalkariyaGraam	20
24		2 nd	11:30AM	JalkariyaGraam	
					280

PriyasakhiMahilaSangh, Indore

Financial Literacy & Women Empowerment – SIDBI

(Module-IIIrd) Day Vice Training Program

Master Trainer – Kavita Kewat

VittaSakhi - Beauty Sharma

S.No.	Date	Batch	Time	Place	Clients
1	22/06/2018	1st	8:00 AM	Shivkanth Nagar	29
2	23/06/2018	2nd	11:00 AM	Shivkanth Nagar	24
3	25/06/2018	1st	10:30 AM	Durga Nagar	24
4	26/06/2018	2nd	2:00 PM	Durga Nagar	24
5	14/06/2018	1st	8:00 AM	Rajabag Colony	20
6	14/06/2018	2nd	10:00 AM	Rajabag Colony	20
7	15/06/2018	1st	10:00 AM	Rajabag Colony	10
8	15/06/2018	2nd	2:00 PM	Rajabag Colony	10
9	27/06/2018	1st	8:00 AM	Sunder Nagar	21
10	27/06/2018	2nd	12:05 PM	Sunder Nagar	20
Total					202

**Annexed - I**

PriyasakhiMahilaSangh, Indore
Financial Literacy & Women Empowerment – SIDBI
(Module-IIIrd) Day Vice Training Program

Master Trainer –Rekha Mishra

VittaSakhi - LaxmiYadav

S.No.	Date	Batch	Time	Place	Clients	
1	1-2 June, 2018	1st	8:00AM	Anjali Nagar	30	
2		2nd	11:00AM	Anjali Nagar	28	
3	4-5 June, 2018	1st	10:00AM	Vishal Nagar	27	
4		2nd	12:30PM	Vijayvargiya Nagar	31	
5	6-7 June, 2018	1st	08:00AM	Prince Nagar	25	
6		2nd	12:05PM	Mukhrigi Nagar	30	
7	8-9 June, 2018	1st	08:00AM	Shiv Nagar	24	
8		2nd	11:05AM	Bhavani Nagar	30	
9	11-12 June, 2018	1st	02:00PM	Bhagiratpura	30	
10		2nd	04:30PM	Choti Kumar Khedi	24	
11	13-14 June, 2018	1st	11:00AM	Rajabag Colony	28	
12		2nd	02:00PM	Kushwaha Nagar	30	
13	15-16 June, 2018	1st	10:30AM	Bhavani Nagar	30	
14		2nd	01:00PM	Shivkanth Nagar	30	
15	18-19 June, 2018	1st	10:30AM	Rajabag Colony	28	
16		2nd	01:30pM	Bhavani Nagar	24	
17	20-21 June, 2018	1st	08:00AM	Rajabag Colony	15	
18		2nd	11:00AM	Rajabag Colony	12	
		Total				476

Annexed - I

PriyasakhiMahilaSangh, Indore
Financial Literacy & Women Empowerment – SIDBI
(Module-2nd) Day Vice Training Program

VittaSakhi - Vinita
Sunehare

Master Trainer –AshaYadave

Date	Date	Batch	Time	Place	Clients
1					
2					
3					
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					